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SECRE

16 August 1963

MEMORANDUM FOR: Deputy Director for Science and Technology

SUBJECT : Datly Activity Report - 16 August 1963

1. Mission Status

s. IDEALIST - The U-2 detachment at Edwards is in a stand-by

status. The detachment has besen alerted for a

mission against the Central China Missile Test Range. Scheduled launch
in‘

b. BRASS KNOB - There was one SAC U-2 mission over Cuba
on 15 August. Estimated 90% of mrgets were covered and there was no
hostile reaction.

e. CORONA - The CORONA-J satellite remains scheduled for
iaunch on 21 August.

2. Aircrait Status - OXCART

a. Aircraft #121 (J-58 engines) - This aircraft is baving new
engines installed with reinforced rigimesh engine liners. Liners on the
last flight of this aircraft were found to be cracked during post-flight
inspection.

b. Aircraft #122 (J-58 engines) - This alrcraft is undergoing minor
adjustment and addition of instrumentation. Next flight scheduled for
16 August for the purpose of inlet and engine stall investigations.
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c. Alrcraft #124 (trainer) - Two flights were made by this aircraft
on 15 August for a duration of 1:07 and 2:00 hours. The {lights were
training flights for operational pilots.

d. Aircraft #125 {J-58 engines) - This aircraft, scheduled and
ready for a camers and inertial navigation system test flight, was not
flown 15 August because of inclement weather over target sites. Next
flight scheduled for 16 August.

e. Alrcraft #126 (J-58 engines) - Initial pre-flight eugine runs
were made 15 August. Additional engine ground ruas are scheduled for
16 August.

£. Alrcraft #127 (J-58 engines) - This alrcraft is grounded pending
correction of a false fire warning signal encountered on the right hand
eagine #211. It appears that the trouble is loose connection in wiring and
fittings.

. Airceaft #128 (7-58 engines) - Alrcraft in final assembly
| Estimated ready for flight: 2 September.

. OXCART/KEDLOCK - The AF-12 Intercepior #1001 was not
pcheduled for flight on 15 August.

3. Pther

4. Special Group
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